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I-238 Widening Project Update 

 
Work Planned for the Month of January 2007
  

The following is an update of I-238 field work planned for the January 2007: 
 Freeway 
Construction 

Location Day/Night Work Activity 

Washington to A Street Daily 7 am-3:30 
pm 

Clearing,  temporary & permanent 
electrical modifications 
Storm drain improvements 
Retaining wall construction 

NB I-880 at Hesperian 
Widening 

Day work Excavation for abutments and bent 
footings, pile driving for all 
foundations, concrete forming and 
placement. 

I-880 Northbound 
and Southbound 

NB I-880 at Lewelling 
Widening 

Day work Excavation for Retaining wall #4, 
drive piles for retaining wall #4, 
restripe on-ramp DN2 

I-880 – I-580 Day work Clearing 
NB I-238 to SB I-880 

Connector 
Day and Night 

work 
Underground removals and 
electrical demolition and 
construction, and drainage 
installation, install crash cushions 

NB I-880 to SB I-238 
Connector 

Day work Subgrade & drainage construction, 
roadway grinding 

Hesperian on ramp to 
Southbound I-238 

Day work On-ramp DE1 striping, Abutment 
excavations, wick drain 
installations, drainage and sewer 
installation, temp and permanent 
wall construction 

Kent Avenue 
Undercrossing 

Day work Guard railing removal, 
foundation drilling and rebar work 

Ashland Avenue Day work Clearing, Wall excavation, 
foundation drilling and rebar work 

I-238 Mainline 
  
  
  
  
  
  

Route 185 On/Off ramp Day and night 
work 

Install k-rail, grind roadway, 
temporary lighting, demolish 
soundwall, construct ramp detour  

I-238 /Route 185 Mission Boulevard 
Separation 

Day work         
Dec 21-Jan 19 

Abutment excavations, pile driving, 
concrete forming & placement 

I-238/I-580 
Interchange 

Castro Valley 
Undercrossing (and City 

Street) 

Day and night 
work 

Demolish edge of deck and 
overhang, footing excavation, pile 
drilling & footing and column 
forming, install rebar & new 
drainage 

  Strobridge Avenue  Day and night 
work 

Excavate footing for new walls, 
drill new foundations, form 
footings, pour wall, demo 
overhang, form and pour columns 
& abutments 

 
Note that some night work will be noisy if it includes concrete demolition. 


